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Vacant State Positions 

FY2014 

 
 Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun 

Total Vacant 
Positions in DOFS 

31 28 28          

Vacant Scientist 
Positions 

17 14 14          

Total Vacant 
Positions in GCIC 

17 15 16          

Total Vacant 
Positions in Admin 

10 9 9          

Vacant Sworn  
Agent Positions 

10 12 12          

Total Vacant Positions 
In the Investigative Division 

22 21 21          
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DOFS Backlog Chart 

Unworked Reports over 30 Days Old 

FY2014 

 

 

 

Discipline Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun 

Chemistry 446 784 787          

Firearms 306 254 218          

Forensic Biology 244 346 264          

Impressions 49 42 38          

Latent Prints 924 941 1,033          

Medical Examiners 160 129 86          

Miscellaneous Services 0 0 0          

Toxicology 649 683 791          

Trace Evidence 62 46 61          

Total 2,840 3,225 3,278          
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GBI Administration 

 
 

Office of Privacy & Compliance/Open Records 
 

 

 September 2013 Total FY2014 

Open Records Request 248 744 

Archives 29 77 
 
 
 

Personnel  
 

Employee Totals September 2013 

 

 Positions Current 

 State Funded Grant Funded Total Vacancies* 

Investigative Division 318 14 332 21 

Georgia Crime Information Center 91 14 105 16 

Division of Forensic Sciences 282 18 300 28 

Administration 45 0 45 9 

Bureau Total 736 46 782 74 

 
*Vacancies are State Funded Positions 
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INVESTIGATIVE DIVISION

September 2013       Fiscal YTD

Total Sworn Employees

Total Investigative Hours Expended 26,433.25                84,408.00

Crimes Against Persons, includes 8,890.00                  27,641.00

Death Investigations 4,750.00                  14,561.50

Child Abuse         2,161.00                  6,402.00

Sex Crimes        507.00                     1,616.00

Missing Persons 92.00                       242.00

Assault, Kidnapping, Robbery, 1,380.00                  4,819.50

   Terrorist Acts, Fugitive, Human Trafficking, etc.

2,535.50                  8,032.75

Drug Investigations 5,913.00                  18,817.00

Meth Lab Investigations 15.00                       199.00

Polygraph Examinations 1,056.00                  3,447.00

Background Investigations 160.00                     784.00

Other Investigations, including 3,490.75                  12,057.75

Preliminary Investigations

Bomb Disposal Services 886.00                     2,873.00

Crime Analysis 58.00                       248.50

Crime Scene Specialists 3,429.00                  10,308.00

Total Seizures $999,106.35 $1,804,822.35

Property Crimes, including Theft, Burglary, Forgery

All figures above represent Investigative Hours

236 (filled-includes grant)
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Investigative Hours Expended 

YTD FY2014 
 

 

 

 

Crimes Against
Persons

33%
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Crimes

10%Drug
Investigations
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Investigations

>1%
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Other
Investigations

14%
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Disposal
Services
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Crime
Analysis

>1%
Background

Investigations
1%

Crime Scene
Specialists

12%
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Meth Lab Waste Disposal Grant 
 
Total amount of grant beginning February 2012:  $401,000.00 
 
Additional funding adding in September 2012:  $200,000.00 
 
Additional funding adding in March 2013:  $194,257.00 
 
Additional funding adding in June 2013:  $100,000.00 
 
Total funding available: $895,257.00 
 
Total expended through September 2013:  $947,951.50 
 
Total remaining:  -$52,694.50 (Awaiting Additional Funding from CJCC) 
 
Total Expended in September 2013:  $21,342.50 
 

 
 
 

$4,415.00

$2,252.50
$2,102.50

$3,027.50

$3,490.00

$3,952.50

$2,102.50*
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$2,000.00
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Berrien Chatham Cook Seminole Tift Turner Thomas

Meth Lab Waste Disposal Grant Expenditures
By County

September 2013

                                                                                                                                                                                             
                                                                                                                                                               
*Thomas County lab processed in August, billed in September.



 

9 

Crime Lab 

 
Medical Examiners (includes all laboratories)

September 2013 FY2014 YTD

Autopsies 235 766                    

Consultations 125 373                    

Total ME Cases Managed 360 1,139                 

Clayton County Death Certificates 40 126                    

Percentage of Cases Released in 90 days: 77.4%

Medical Examiner Activity, FY2014

Consultations
31%

Autopsies
69%

 
 

 

Confirmed CODIS Hits for September 2013  

 

State Offender Hits 99 

State Forensic Hits 14 

National Offender Hits 21 

National Forensic Hits 0 

Total 134 

 

Samples entered into CODIS for September 2013 – 2,448 

 

Profiles in CODIS 

 

Forensic Casework Profiles 14,552 

Convicted Offender Profiles 266,662 

Missing Person/Unidentified Human Remain Profiles 21 

Total 281,235 
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Laboratory Production 

 

 

 

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

3,051         3,836         80%

186            232            80%

150            404            37%

190            258            74%

1,951         2,035         96%

113            148            76%

303            354            86%

5,944 7,267 82%

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

10,069       12,496       81%

858            1,009         85%

650            1,071         61%

666            876            76%

5,834         6,188         94%

383            461            83%

627            768            82%

19,087 22,869 83%System-wide Totals

Coastal Regional - Savannah

Eastern Regional - Augusta

Northeastern Regional

Southwestern Regional - Moultrie

Western Regional - Columbus

Report Turnaround for Year-to-Date, FY2014

Laboratory

Headquarters - Atlanta

Central Regional - Macon

Report Turnaround for September 2013

Laboratory

Headquarters - Atlanta

Central Regional - Macon

Coastal Regional - Savannah

Eastern Regional - Augusta

Note: 94.7% Casework Reports were released within 90 days.

System-wide Totals

Southwestern Regional - Moultrie

Western Regional - Columbus

Northeastern Regional
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Crime Laboratory Reports Processed for September 2013 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 2,265 2,013 

Firearms 285 464 

Forensic Biology 2,212 2,782 

Impressions 2 6 

Latent Prints 127 93 

Medical Examiners 360 482 

Toxicology 2,063 1,832 

Trace Evidence 95 77 

   

Total 7,409 7,749 

 

 

 

 

Crime Laboratory Reports Processed FY2014 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 7,593 6,977 

Firearms 1,006 1,349 

Forensic Biology 7,337 7,892 

Impressions 12 21 

Latent Prints 523 398 

Medical Examiners 1,138 1,284 

Toxicology 6,240 5,941 

Trace Evidence 291 291 

   

Total 24,140 24,153 
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Georgia Crime Information Center 

 

SEPTEMBER 2013 
1. SYSTEM AVAILABILITY: 

 
  

AFIS 

Enterprise 

Network 

Infrastructure 

GoNET/ 

2200 

IBM 

System 

NCIC 

Files 

 

NICS 

 

NLETS 

Max Hours Possible for Month 744.00 744.00 744.00 744.00 744.00 744.00 744.00 

Downtime (Hours) 0.00 34.50 0.00 8.50 5.00 5.00 4.00 

Degraded (Hours) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Percent Available for Month 100% 95.36% 100% 98.86% 99.33% 99.33% 99.46% 

 

2. AUDITS: 

 During the reporting month there were 90 criminal justice E-Audits and 3 non-criminal justice 

audits conducted.  The total number of audits conducted during FY2014:  135. 

 

3. TRAINING: 

 GCIC personnel provided 243.75 hours of training to 745 criminal justice agency employees 

during the month. 

 

4. AFIS REPLACEMENT 
Project Description:  GCIC has replaced the Georgia Bureau of Investigation’s 22 year old 

Automated Fingerprint Identification System (AFIS). The AFIS replacement enhanced 

fingerprint identification services to permit identification of criminals more rapidly through 

the use of state of the art alternative search methods and information sharing.  Phase II of the 

project focuses on the Image Archive system expansion.  The expansion allows divisions 

within GBI to store documents and easily retrieve when needed.   

 

Monthly Update:  During this reporting period the following occurred:   

 

 Sex Offender, Protective Order and Customer Service and Compliance staffs were trained.  

 Image archive scanners were installed in Human Resources, Finance and Sex Offender 

units. 

 Image Archive Expansion final acceptance was signed. 

 

5. SEX OFFENDER REGISTRY RE-DESIGN PROJECT 

Project Description:  In October 2012, GBI implemented a new sex offender management 

application, Sex Offender Registry Tool (SORT).  SORT is a more modernized system that 

uses the latest web technologies to provide local law enforcement access to centralized up-to-

date information of sex offenders in their jurisdictions.  Local agency staff has direct access to 

offender data with limited administrative authority to manage users. 

 

The remaining phases of the project are the implementation of the Public Sex Offender 

Registry using the current (SORT) database and the integration of the SORT with the 

Department of Corrections’ SCRIBE system.  Additional phases also include the integration 

of the SORT system with the newly enhanced Automated Fingerprint Identification System’s 

Image Archive (AFIS/IA) and customized photo and reporting enhancements.  
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Monthly Update:  The Application Development Support unit and the Sex Offender unit 

continue to monitor SORT transactions. 

 

Customization continues for the implementation of the SORT Public Website.  Outstanding 

tickets with IBM relating to the Public Website have been completed.  Project progression 

continues on track. 

 

6. SERVER CONSOLIDATION PROJECT 

Project Description:  The Georgia Technology Authority (GTA) will be consolidating 

production, test and developmental servers to the NADC.  Consolidation and virtualization 

will enable the state to reduce the number of servers being supported.  The team will identify 

which servers can be consolidated and the timeframe to complete the move. 

 

Monthly Update:  We are now on a once a month schedule for the SCON Business Council 

meetings.  The last meeting was held on August 21, 2013.  The next scheduled Business 

Council meeting is October 16, 2013.   

 

Accomplishments This Reporting Period 

 On-going progress by Agency on applications installation/remediation 

 Continued analysis for firewall security lock-down 

 Continued discussions to move group #1 (Headquarters servers) into UAT 2 

 

Planned Accomplishments – Tasks in Progress 

 Finish Application Installs & remediation 

 Begin 1
st
 UAT for second production cut over 

 1
st
 production cut over for six servers is planned for November 8, 2013 

 

 Project Issues / Risks and Mitigation 

 Some progress has been made but AT&T has significant work to accomplish to 

correct configuration and connectivity issues with LEMS and Portal applications 

before the first UAT can begin.  CCH cannot begin UAT prior to LEMS work is 

complete.  

 

Issues with Mitigation Plan:  T01 – LEMS and Portal SSLX issues are currently preventing 

the UAT start for the CCH application.  The second production cut over is re-scheduled to 

January 31, 2014. 

 

Risks:    
 

Issues which must be resolved by AT&T are as follows: 

1. 10.247.x.x IP address and does not load when clicked.  Opens new tab and eventually says 

“This page cannot be displayed”.  Vendor view for CCH 

2. SSLVPN Access to internal GBI applications 

3. Vendor CCH Infinite Menus Application Issue 

 

 Items Requiring Management Attention/Escalation:  None 
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 Critical Path Tasks / 

Milestones/Deliverables Baseline End 

Projected 

End Date 

 

Status 

Final approval of SCON-GBI 

(Affinity #1) DAD #4 UAT Ops 

Readiness 12/18/2012 2/28/2013 

Will resubmit when DB’s are 

installed and reported as 

monitored and backed-up. 

Agency begins application 

rebuilds on servers 

Start 1/14/2013 

 

End 2/18/2013 

Start 5/05/2013 

 

End 7/20/2013 

GBI continues progress on 

installing applications. 

Execute Testing Scripts – 1
st
 

UAT (only six servers are in 1
st
 

production cut over) 

Start 2/19/2013 

 

End 3/26/2013 

Start 9/04/2013 

 

End 10/16/2013 

Expect late start date due to 

late OP’s readiness – 20 

UAT’s are in the testing 

process. 

Agency Formal Approval of 

UAT Test as Complete (2
nd

 

UAT) 5/29/2013 11/13/2013 

Expect late start date due to 

late OP’s readiness. 

Production Cut Over 7/25/2013 1/31/2014 

The major application cut 

over date of 1/31/14 is now 

planned due to missed 

commitments to remediate 

CCH, LEMS and Portal 

SSLX issues.  

 

  

7. ADVANCED AUTHENTICATION 

Project Description - The CJIS Security Policy is published by the FBI in partnership with 

the CJIS Advisory Policy Board (APB).  The CJIS Security Policy integrates presidential 

directives, federal laws, FBI directives and the criminal justice community’s APB decisions 

along with guidance from the National Institute of Standards and Technology (NIST) and the 

National Crime Prevention and Privacy Compact Council (Compact Council).  The goal of 

the Security Policy is to provide a unified set of standards and best practices to ensure that 

criminal justice information (CJI) is kept secure and only accessed by authorized personnel in 

the performance of their duties and that appropriate controls are in place to protect CJI, from 

creation through dissemination; whether at rest or in transit.  In order to meet the obligations 

outlined in the FBI CJIS Security Policy 5.0 (CJISD-ITS-DOC-08140-5.0), GBI will 

implement an advanced authentication solution that will integrate seamlessly with the States’ 

existing SSL VPN solution.  GBI is working with RSA the Security Division of EMC to 

implement the RSA Adaptive Authentication (On-Premise) application.  This solution offers a 

comprehensive multi-factor layered protection for all users.  This risked-based authentication 

(RBA) technology will conduct a risk assessment to positively assure the user’s identity and 

to detect fraudulent activity. 

 

Monthly Update:  The GBI continues to make progress in the implementation of the 

Advanced Authentication services to integrate with the SSL VPN product.  The GBI and 

RSA/EMC are progressing with the application installation and configuration of the 

Advanced Authentication On-Premise software.  The GBI is working with AT&T for the 
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Juniper configuration and IBM for the set-up of user IDs for testing.  Application testing was 

scheduled for the week of October 7
th

. 

 

8. SORNA REALLOCATION GRANT PROJECT 

 

Monthly Update – GBI received a Sex Offender Registration and Notification Act (SORNA) 

grant award from the Criminal Justice Coordinating Council (CJCC) to assist the Georgia 

Department of Corrections (GDC) in moving the State towards compliance with the SORNA 

portion of the Adam Walsh Act.  The GDC is continuing to evaluate live scan vendors to 

capture fingerprints and palm prints to verify the identity of individuals entering the State 

Prison system.  The GBI project planning sessions continues as the exact amount of work is 

determined for application development and business requirements to support the grant. 
 

9. CRIMINAL HISTORY/IDENTIFICATION SERVICES 

 

a. Fingerprint Cards Received/Processed 
 

Document Received 

September  

Received 

FY2014 

Processed 

September 

Processed 

FY2014 

Criminal Cards 247 1,182 247 1,030 

Electronic Criminal 42,656 131,853 41,191 127,175 

Juvenile Cards 48 112 43 101 

Electronic Juvenile 177 547 165 501 

Applicant Cards 99 495 86 464 

Electronic Applicant 29,581 101,301 28,742 98,195 

TOTAL 72,808 235,490 70,474 227,466 

 

 b. Significant Productivity Data September FY2014 

AFIS Searches  (Criminal, Applicant & Juvenile) 70,468 227,638 

AFIS Hits (Criminal, Applicant & Juvenile) 37,737 (54%) 118,650 (52%) 

 

c.  AFIS Latent Activity 

Inquiries September: 70,015 

Inquiries FY2014: 228,861 

Hits September: 52 

Hits FY2014:   146 
  
  
 
 d. CCH Record Corrections (Specials) 

Status September 

Total Received 903 

Total Rejected 70 

Total Completed 911 

Total Still in Process 19 
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e.  Defense Attorney Requests for Criminal History Records for Criminal and Civil Cases 
 September FY2014 

Total Requests 278 827 

Revenue Collected $1,035.00 $4,230.00 

 

10.  SEX OFFENDER REGISTRY 

 

 a. Sex Offender Registry 
Records Added During the Month September FY2014 

TOTAL 185 511 

 
 b. Sex Offender Program Statistics 
 1. Total number offenders on file = 23,622 

 2. Predators = 437 

 3. Juvenile (treat as adult) = 18 

 4. Total records with images = 22,053 (93%) 

 

 c.  Registered Anniversary Letters 
   Total Letters mailed: 

September FY2014 

1,349 4,163 
 

11. PROTECTION ORDER REGISTRY 

 

 Records and Images Added During the Month 
Contributing Counties 

September 

Records Added 

September 

Records Added 

FY2014 

Images Added 

September 

Images Added 

FY2014 

116 1,840 5,801 13,682 43,350 

 

Total orders on file: 259,835 

Active: 9,007 

Inactive: 250,828 

 


